Radiogram No. 7026u
REFILLING FGB LOW-PRESSURE FUEL AND OXIDIZER TANKS BHAIM(O) 1. COULOMB

CRYSTAL.
GMT
06:00-06:10

06:00-06:10

06:10-06:40

06:10-06:25
06:10-06:25
06:25-06:40
06:25-06:50

06:40-07:30

06:40-06:55
06:40-06:50
06:50-07:30
06:55-07:10
07:10-07:30
07:30-07:55
07:55-08:05

07:55-08:15

08:05-08:15
08:15-10:15
08:15-09:45
08:15-10:15
08:30-09:45
08:45-09:45
09:45-11:15
09:45-12:00
09:45-09:55
09:55-10:10
10:15-11:15
10:15-11:35
10:30-10:40
10:40-11:00
11:05-11:20
11:15-12:45
11:15-12:45
11:15-11:40

CREW
CDR

FE-1, FE-4,
FE-3, FE-5,
FE-6

FE-4 ,FE-3,
FE-5, FE-6

CDR
FE-1
FE-1
CDR
FE-3, FE-5,
FE-6
FE-4
FE-1
CDR, FE-1
FE-4
FE-4

FE-1

CDR, FE-4,
FE-3, FE-5,
FE-6

FE-1
FE-1, FE-4
FE-5
CDR
FE-6
FE-3
FE-3
FE-6
FE-5
FE-5
FE-1, FE-4
CDR
FE-5
FE-5
FE-5
FE-4
FE-1
FE-3
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ACTIVITY
Morning Inspection. SM INCC [Caution & Warning Panel] Test

Morning Inspection

Post-sleep

Biochemical Urine Test
Post-sleep
Biochemical Urine Test
Post-sleep

BREAKFAST

Biochemical Urine Test

Post-sleep

BREAKFAST

URYSIS Hardware Stow
BREAKFAST

Daily Planning Conference (S-band)
Work Prep

Work Prep

BAR. Terminate Pyren Charge

BAR Experiment. Tagup with specialists (S-band)

Physical Exercise (ARED)

FGB and SM Stowage Audit

Physical Exercise (T2)

Physical Exercise (CEVIS)

Physical Exercise (ARED)

CEVIS Yearly Guide Pin Maintenance

HAM Radio Session Setup

ISS HAM Radio Session from SM

GREAT BEGINNING. Microacceleration and Attitude Sensor Video
Physical Exercise (TVIS), Day 1

Glove Box (MSG) Activation

Powering up SHERE experiment hardware (prior to fluid sample installation)
CEVIS Yearly Guide Pin Maintenance

Physical Fitness Evaluation (on treadmill)

Physical Exercise (ARED)

T2 Moderate Temperature Loop (MTL) ITCS Line Wear Inspection



11:20-11:30
11:30-11:40
11:35-11:50
11:40-13:00
11:40-12:00
11:50-12:50
12:00-13:05
12:00-12:10
12:10-12:25
12:25-13:00
12:45-13:45
12:45-12:50
12:50-13:50

13:05-14:05

13:45-14:00
13:50-13:55
13:50-14:50
14:00-14:15
14:00-15:30
14:05-14:30
14:05-15:50
14:10-14:20
14:20-15:20
14:30-14:45
14:45-15:20
14:50-14:55
14:55-15:55
15:20-15:40
15:25-16:25
15:25-15:50
15:35-15:55

15:40-15:45

15:50-16:05
15:50-17:05
15:55-16:00
16:00-16:25
16:05-16:40
16:05-16:20
16:15-16:45
16:20-16:25
16:25-17:25

FE-5
FE-5
CDR
FE-3
FE-5
CDR
FE-6
FE-5
FE-5
FE-5
FE-4
FE-1
CDR, FE-1

FE-3, FE-5,
FE-6

FE-4
FE-1
CDR
FE-1
FE-4
FE-5
FE-6
FE-3
FE-3
FE-5
FE-5
CDR
CDR
FE-3
FE-1
FE-5
FE-4

FE-3

FE-5
FE-6
CDR
CDR
FE-5
FE-3
FE-4
FE-3
FE-1
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PAO Hardware Setup

Crew Prep for PAO

PLANTS-2 Watering

Crew Quarter Overhead Fan Cleaning

PAO Event

Network and Computer Hardware Search and Audit
42P (Progress 410) US ltem Unpack

PAO Hardware Deactivation

SHERE CGBA access before a SHERE run
SHERE Fluid Module Install

LUNCH

On MCC GO ISS N2 Repress from Progress 411 CpllK Section 2 (start)
LUNCH

LUNCH

Private Medical Conference (Ku + S-band)
ISS N2 Repress from Progress 411 CpllK Section 2 (terminate)

Cleaning ventilation screens on FGB interior panels (panels 201, 301, 401)

Private Medical Conference (Ku + S-band)

Loading disposal hardware to Progress 411 and IMS updates
SHERE Fluid Module Removal

42P (Progress 410) US ltem Unpack

SSC Relocation to JPM to Start SPHERES Experiment
SPHERES Setup and Checkout

Stow SHERE Fluid Module after completing the experiment
SHERE Fluid Module Install

MRM2 comm config to support voice comm during experiment
COULOMB CRYSTAL Experiment. Tagup with specialists (S-band)
CSA-CP Zero Calibration

Physical Exercise (TVIS), Day 4

SHERE Fluid Module Removal

IMS Update

Taking Carbon Dioxide Monitor (CDM) readings in SM and JEM prior to
SPHERES session

Stow SHERE Fluid Module after completing the experiment

Physical Exercise (ARED)

MRM2 comm reconfig to initial

TV (ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink
SHERE Fluid Module Install

CEVIS Removal

TVIS Monthly Maintenance

SPHERES Students Welcome

B3 Fan Screen Cleaning in MRM2



16:25-18:25
16:25-17:30
16:45-17:10
16:45-17:25
17:05-18:30
17:10-17:25
17:25-17:30
17:25-18:25
17:25-18:25
17:30-18:30

17:35-18:00

18:00-18:25
18:25-18:40
18:25-18:45
18:25-18:45
18:30-18:45
18:45-19:10

19:10-19:30
19:10-19:25
19:10-19:15

19:15-19:20
19:20-19:30
19:25-19:30
19:30-19:35

19:30-21:30

19:35-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-3
CDR
FE-5
FE-4
FE-6
FE-5
FE-5
FE-1
FE-4
FE-5

CDR

CDR
CDR
FE-3
FE-1, FE-4
FE-5

CDR, FE-1,
FE-4, FE-6

FE-5
FE-3

FE-3
FE-3
FE-5
FE-3
CDR, FE-1,
FE-4, FE-5,
FE-6
FE-3
FE-3

CDR, FE-1,
FE-4
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SPHERES Experiment Run

Physical Exercise (T2) Day 1

SHERE Fluid Module Removal

COXX Maintenance

MSL. Insertion

Stow SHERE module after experiment run
SHERE Data Transfer to MLC for downlink
B3 fan screen cleaning in DC1

Physical Exercise (ARED)

Physical Exercise (T2)

TV (1ISS-MCC) COULOMB CRYSTAL. Preparation and TV Downlink / r/g

7040

Evening Work Prep

Private Medical Conference (Ku + S-band)
SPHERES Termination

Evening Work Prep

Reinstall CEVIS after MSRR door closure
Daily Planning Conference (S-band)

Evening Work Prep

SHERE Experiment Power Down

Relocating SSC5 from the JPM back to LAB after the SPHERES test
session

CO2 Level Status

Evening Work Prep

Glove Box (MSG) Powerdown
MPC Power Up

Pre-sleep

Pre-sleep
MPC Power Down
SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



